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- VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[] Conceptual Propesal [] Final Proposal | Date  12-07-10
Contract 1D 101022-804 Job No. J8B0801C

Comnty Polk | Rt. 123, T Original Bid Cost _$1,848,497.76
Contractor  Pace Construction Company By  Travis Sanders »
Designed By MoDOT , " Phone (417)256-6554
VECP# ||-OZ (to be completed by C.0.) " VECP XI or PDVECP[]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The top mat of deck re-steel is to be tied at each cross or lap. We propose to tie all intersections
except where spacing is less than 12 inches in each direction, in which case alternate intersections§
shall be tied. This is a cost saving for MoDOT in the reduction of labor costs to perform the work:

2. Estimate of reduction in construction costs. Rie 123, $2478.00 - Rte T, $377.00

3. Prediction of any effects the proposéd change(s) will have on other department costs, such as

maintenance and operations.
This will speed up the construction of the bndges, which will reduce the time the traffic is impactéd

and the construction personnel that is required on the job.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

01-31-11
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule. :

03-31-11 This should reduce the closure time of the road.

—_—r——

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)
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Disfribution:

Value Engineering Administrator - MoDOT, P. O. Box 270, Jefferson City, MO 65102

Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA




Contract ID: [101022-804
Status:aAgtIl\_/g__ ’
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BidDays:| 179,  BidAmt:| ~ $1,848,497.76
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

X Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT
Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Tie top deck steel at 50% of cross-lap in lieu of 100% as required by standard specification.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan entire document.







